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MASSACHUSETTS MILITARY RESERVATION

TRAINING RANGE AND IMPACT AREA

The following summary of progress is for the period from May 1 to May 7, 1998.

1. SUMMARY OF ACTIONS TAKEN

A technical meeting was convened with EPA, MADEP, TRC, and NGB on May 7. 

2. SUMMARY OF DATA RECEIVED

Results for explosive analyses received during the reporting period are summarized in Table 1.  The four
samples from piezometers at Snake Pond were analyzed as part of the response for detections at MW-30S
and WT-13.  No explosive compounds were detected in these samples, which were collected by the IRP.

Table 1. Preliminary (non-validated) Results for Explosives

Sample ID Location Method Compound

WP02DA Piezometer 2D (Snake Pond) 8330 ND

WP02SA Piezometer 2S (Snake Pond) 8330 ND

WP03DA Piezometer 3D (Snake Pond) 8330 ND

WP03SA Piezometer 3S (Snake Pond) 8330 ND

BGHOAA Gun Position 16, grid O, 0-6 inches CRREL TNT/DNT

BGHOBA Gun Position 16, grid O, 18-24 inches CRREL TNT/DNT

BC5BAA Area 5 (J-1 Range), grid C5 (Burn Kettle), 18-24
inches

CRREL ND

Table 1 Ac ronyms &  Abbreviation s:

8330 - EPA Method 8330
ND - No Detected Explosives Compounds
CRREL - Cold Regions Research and Engineering Laboratory colorimetric test method
TNT/DNT - Explosive compoun ds detected

3. DELIVERABLES SUBMITTED

Deliverables submitted during the reporting period included the following:
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4. SCHEDULED ACTIONS

A synoptic round of water level measurements of Upper Cape Cod that is being coordinated by the USGS
will be performed during the week of May 11.  Stormwater sampling will be performed at remaining
sampling locations if there is a storm of sufficient size to create runoff at these locations.


